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Date: 11/6/2014 

Time: 2100 

Team: 

Derrick Cobb 
Shannon Boesch 

Health and Safety: 

1. On 6 November 2014, The Weston team, Yellow Jacket Drilling (YJD) and Bird Seismic Services 

(BSS) conducted tailgate safety meetings at their respective sites.  All safety related topics were 

documented in the site logbook and applicable instrument field data sheets.  Topics discussed 

included inclement weather, radiation awareness, slips, trips, falls, and dehydration.  

2. No near misses or injuries occurred.  

 

Weston Team Operations Completed: 
 

1. YJD completed housekeeping activities, conducted materials inventory, and topped off grout at 

BG-07 location prior to demobilizing from the site.   

2. Weston and BSS completed seismic line work at BG-02. 

 
Planned activities for 7-14 November 2014: 
 

1. YJD will be off-site from November 6th to November 10th.   YJD will resume drilling activities  

November 11th.      

2. Weston and BSS will continue seismic lines at N-3 (November 7th) then move to BG-06 (both rio 

locations).  BG-01  will be the final seismic run.  

3. Weston and EPA conducted a recon of the alternate route to BG-01a and BG-01c via BLM prop-

erty.  Access to this area was observed to be unrestricted.   

4. Weston to begin well development and sampling of newly installed wells BG-03, BG-04, BG-05, 

BG-07 and C-3 beginning November 11th. 

 

Open Items: 

1.  inquired about the Weston team sampling his deep well.  Weston will schedule 
the well sampling (ID: PV-03). 

2. Weston to coordinate with Homestake personnel regarding the sampling of 3 San Andres wells 
(ID #s 907, 928, 943). 

3. YJD to complete pads at locations BG-03, BG-04, BG-05, BG-07 and C-3. 

4. Weston to coordinate and complete existing well sampling MW-35-7 and MW-35-8 (Rio Algom 
requests seven day notice and split samples).  
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5. A decision regarding which soil samples need to be submitted for SPLP analysis needs to be 
made in the near future.  Current samples collected and on hold include:  BG-03, BG-05, BG-07, 
and C-3. 

 

Seismic activity along BG-02. 
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